

UNCLASSIFIED

ICS Reg.
CONT-SR
24 JAN 1986
LOGGED

DCI/ICS 85-4126/A
19 December 1985

MEMORANDUM FOR:

[Redacted]
OL/PD/ADP&EB Contracting Officer

STAT

FROM:

[Redacted]
COTR

STAT

SUBJECT:

Request for Cancellation of Task 12 on
Contract Number 85-B983209-000 and
Reallocation of Funds to Task 8

REFERENCE:

Our Telephone Conversation of 16 December 1985
Regarding this Matter

1. The attached letter from MITRE Corporation of McLean, Virginia, summarizes actions that I took in the fall of 1985 regarding the subject contract.

2. I had asked MITRE to write the attached letter at that time. I'm sorry for the delay of this action. Per the reference, we agree that this is an appropriate action as long as we have not exceeded the total value of the contract.

3. Please let me know if you require further information or actions regarding this item.

4. Your assistance in the matter is appreciated.

STAT

Distribution:

Orig - Adse

1 - ICS Registry

1 - IHC Subject (LGS)

1 - IHC Chrono

ICS/IHC/ [Redacted] (19 Dec 85)

STAT

UNCLASSIFIED

MITRE

17 December 1985

W93-413

[Redacted]
IC Staff
Washington, D.C. 20505

STAT

REFERENCE: Contract Number 85-B983209-000

SUBJECT: Cancellation of Task 12 and Reallocation of
Resources for Task 8

Dear [Redacted]

STAT

Per your request, this letter is to confirm to you that the task identified as "Task 12 - SAFE DIA Requirements Analysis" will not be started due to the significant delay that has been experienced in the SAFE Project. This MITRE task was to be based upon the SAFE work that has been delayed.

Per your guidance, the MITRE resources that were proposed for Task 12 have been expended on "Task 8 - FTD/CUI Development B-Type Specifications." This additional technical effort was necessitated by the unexpected changes in the CIRS architecture by two of CIRS agencies. This effort was used to update and re-publish the Task 8 Report. A very low level of technical effort has been used for initial contacts for performing NPIC Requirements Analysis. This change in allocation of resources will not result in any additional cost to the government.

None of these changes were caused by MITRE.

Sincerely,

STAT

[Redacted]
Project Leader

MAS:agr

The MITRE Corporation
MITRE C³I Division
Washington C³I Operations
1820 Dolley Madison Boulevard, McLean, Virginia 22102-3481
Telephone (703) 883-6000/Telex 248923